Project Private : Build Enterprise Network (2 sites)

Week 0:(Determining the idea & Building the Maquette)

• Tasks:

o Building the network design (Mostafa Hesham)

Week 1: (Build internal network)

• Tasks:

- \circ Building the IP addressing scheme, and assigning ip addresses and default gateways for (44 End Device 7 SW 4 Multi Layer SW
 - 2 Routers)

(Marwan Mohamed)

- Creating VLANS for SW and its devices (Youssef Fahmy)
- Configuring access and distribution switches (Youssef Fahmy)

Week 2: (Configuration for Switches)

• Tasks:

- o Configuring 4 Multi-Layer SW (Mostafa Hesham)
- o Configuring Inter VLAN Routing (Mostafa Hesham)
- o Configuring HSRP (Mostafa Hesham)
- \circ Configuring Etherchannel (Mostafa Mohamed)

Week 3: (Configuration for Routers)


• Tasks:

- $\circ \quad \textbf{Configuring OSPF Protocol} \ (\ \textbf{Ahmed Abdelhakim} \)$
- \circ Configuring SSH and ACL (Mostafa Hesham)

Week 4: (Troubleshooting & Final presentation)

• Tasks:

- Creating the final presentation (All)
- Troubleshooting any problem (All)



The Full Project